




Photo Credit: Regional Transportation District

2050 Regional Transportation Plan update

Transportation Advisory Committee: April 28, 2025

Planning process structure



Major activities

	2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Scenario planning				Occurring	Occurring	Occurring						
Financial planning					Occurring	Occurring	Occurring					
Candidate projects												
AQ and GHG modeling												
Document development					Occurring	Occurring	Occurring	Occurring	Occurring	Occurring		
Public and stakeholder					Occurring	Occurring	Occurring	Occurring	Occurring	Occurring	Occurring	
Adoption /finalization												

Scenario planning

	2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Scenario planning				Occurring	Occurring	Occurring						

- Anticipate May TAC to **share results** and begin to determine next steps.

Regional Roadway System

	2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Regional Roadway System												

- Held a **Call for Revisions from March 17 to April 14** and anticipate recommendation from TAC at May meeting.
- County Transportation **Forum presentations and meeting 1:1** with local agencies.

Candidate projects


	2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Candidate projects												

- Anticipated **solicitation development** sometime over the summer, after scenario results are shared.
- **Call for Projects** planned for late summer, with review in the fall.

Plan scheduling

	2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
CDOT SWP update												
CDOT 10-Year Plan												
DRCOG RTP update												

- **Quarter 3 and 4 critical for the RTP update.**
 - **Fiscally constrained** investment priorities.
 - Federal air quality conformity and state greenhouse gas emission modeling.

 [Administrative Login](#)

Denver Regional Council of Governments

Transportation Regional Improvement Projects and Survey

[Plans](#)

2050 MVRTP Breakdown **Project Search** Projects Reports Map

Search for Project(s) in the RTP

Select by Project Details

Project Name:

Investment Priorities:

Funding Type:

---(Include all or select from list)---
Regionally Funded
100% Locally Derived
Vision (Unfunded)
N/A

Description:

Select by RTP Characteristics

Plan:

2050 MVRTP :: Active - 2050-0

Staging Period:

---(Include all or select from list)---
2020-2029
2020-2050
2030-2039
2040-2050

County:

---(Include all or select from list)---
Adams
Arapahoe
Boulder
Broomfield

Admin Quick Search

RTP project resources

- [TRIPS](#)
- [Webmap](#)
- [Data Tool](#)

Contact information

Alvan-Bidal Sanchez, AICP
Program Manager
asanchez@drcog.org

If you need digital accessibility assistance, submit a request at drcog.org/access or call 303-455-1000. Please expect a response within 72 hours (three business days).